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California Public Utilities Commission Updates

New Members Appointed to CPUC: On June 9, 1999, Governor Gray Davis ap-
pointed Joel Z. Hyatt and Carl W. Wood to fill the two vacancies on the five-member
CdliforniaPublic Utilities Commission (CPUC). Wood isaformer electrical technician
and is currently anational deregulation coordinator and senior national representative
for the Utility Workers Union of America. Hyatt is an attorney and entrepreneur. Both
are expected to represent consumer interests on the Commission. These appointments
came one week after the governor chose two staff members to fill these vacancies
temporarily, until permanent appointments could be made.

Status of CPUC Response to Utility Representatives Letter: As described in
the April newsletter, representatives of severa utility companies sent a letter to the
CPUC on March 11, 1999, expressing concerns about the progress and management of
the CaliforniaEMF Program. Nearly every core member of the Stakeholders Advisory
Committee and at least two interested members of public sent letters to the CPUC to
expresstheir views on the issues raised in thisletter. Raymond Neutra, the head of the
Cdlifornia EMF Program, wrote the program’s official response. Program staff appre-
ciatethetime and energy spent by al of theletter writerswho made their opinions about
the program known through this process.

According to CPUC staff member Moises Chavez, the CPUC has prepared a
memo responding to these letters, which they expect to distribute sometime in June.
The CadiforniaEMF Programwill distributethisofficial responsein aprogram mailing
after it is received.

California EMF Program Report to CPUC: EMF Program staff have drafted a
report for the CPUC on our recent activities. The current draft includes status reports
on the EMF Program’s many research projects and descriptions of many current and
future Education and Technical Assistance Unit projects. Thereport also includes brief
summaries of the Stakeholders Advisory Committee meetings that have taken place
since 1996, and discussions of many of the important issues raised by the SAC during
that time. The draft will be distributed for review by the core stakeholders in the near
future. After stakeholder comments are received, program staff will revise this draft
before the final version is submitted to the CPUC.

New Department of Health Services Director Appointed

Governor Gray Davis has appointed Diana Bonta as the new director for the California
Department of Health Services (DHS). Shewill begin her term in June 1999. Dr. Bonta
comesto DHS from Long Beach, California, where she has been director of that city’s
Health and Human Services agency for over 10 years. A former registered nurse, her
qualificationsfor thisposition alsoinclude adoctoral degreein public health from UCLA.
Her experience in and dedication to public health should serve her well in her new
position, and we welcome her to DHS.
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1999 Bioelectromagnetics Society Meeting

Just a reminder: the 1999 meeting of the Bioele-
ctromagnetics Society is taking place from June 20-24,
1999, in Long Beach, California. This meeting will in-
clude poster and platform sessions on many projects sup-
ported by the California EMF Program. The California
Department of Health Servicesis aso a financial spon-
sor of this meeting.

TheCaliforniaEMF Program will reimbursethe meet-
ing registration fees and expenses of our core citizen
stakeholders who receive such reimbursement for regu-
lar program meetings. We have also provided scholar-
shipsto reimburse meeting registration and expensesfor
five California citizens who responded to our offer ad-
vertised in the April newsletter. We appreciate the inter-
est and enthusiasm of the recipients of these scholar-
ships, and we hope to see many of our stakeholders and
othersinterested in this subject at the meeting.

New EMF Program Administrator

The CaliforniaEMF Program wel comes Jack Collins, who
has accepted the program administrator position left va
cant by the departure of Rosemarie Maune. Jack has a
Master's degree in Business Administration from the
University of San Francisco and has management expe-
rience with both private and non-profit organizations.
Jack’s B.A. in theater management reflects his passion
for theater arts. His first day with the EMF Program is
Monday, June 14, 1999.

Education and Technical Assistance
Unit Updates

Fact sheets: The EMF Program’s Education and Tech-
nical Assistance Unit has just finished revising and
updating both the short and long versions of our general
fact sheet on electric and magnetic fields, on which we
have received stakeholder commentsin the past. We are
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currently formatting these updated fact sheetsand getting
them trandlated into Spanish. Paper copies of both the
Spanish and English versions will be available from the
EMF Program upon request. Copies will also be posted
on our Web page in a portable document format (PDF).

Web Site: EMF Program staff, with the help of a pro-
fessional consultant, are in the process of reorganizing
our Web Site to make it easier to use and more able to
accommodate theincreased volume of materialsthat will
be posted as our research projects are completed over
the next year. We hope to post most of the reports that
are produced for the research projectsaswell astechnical
and plain language summaries of these reportswhen they
are completed. We will also post new fact sheets and
other educational materials as they are produced. The
Web Site will remain in its current format until the new
material is ready for posting. We hope to have the new
site online near the end of the summer.

CPUC Report Preparation and Assembly: Over the
last two months, Education and Technical Assistance Unit
staff have taken the lead in preparing the Program’'s
progressreport to the CPUC. In additionto writing several
sectionsof thereport, thisunitisresponsiblefor assembling
and revising the sections written by other staff and
formatting the report to be consistent with the previous
one. A draft of thisreport will be released for stakehol der
review before the end of June.

BEMS Meeting Preparation: At the Bioelectro-
magnetics Society meeting in June, the California EMF
Programwill staff abooth near theregistration desk where
information about our program and guides to the poster
and platform sessions related to it will be available. In
addition to staffing this booth, education and technical
assistance staff have prepared ageneral overview of the
program, our projects, and our materials. Thisinformation
will be on aposter at the booth to introduce scientistsand

June Stakeholders Advisory Committee Meeting Canceled

The tentatively scheduled June Stakeholders Advisory Committee (SAC) meeting has been canceled. The
intended purpose of this meeting wasto discuss the policy project software models and accompanying draft
narratives, but due to the many changes and additions to both the software and the narratives that were
required to respond to stakeholder comments at the January and February SAC meetings these products are
not yet available. We now expect to release the models and narratives for stakeholder review this summer.
We will schedule a workshop during the comment period for each project in which stakeholders and inter-
ested parties can ask questions and get clarifications from EMF staff and the contractors that devel oped the
models. These workshops will also includetimefor participants to work with the computer models. We will
also schedule meetings after the end of the comment periods for stakeholders and other interested partiesto
discuss their perceptions of the products and the lessons that can be drawn from them.
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other meeting attendees to our work. Staff are also
coordinating the scholarships, advertised in the last
newsletter, that were awarded to members of public who
need financial assistance in order to attend the meeting.

Other Recent Activities: The Education and Technical
Assistance Unit is also working on creating new
educational materials, including an updated program
description, fact sheets and question and answer
documentsdealing with specificissueslike EMFin schools
and residences, and a plain language summary of the
School Exposure Assessment Project report. In addition,
regular responsibilities of thisunit include responding to
stakeholder questions and requests, answering questions
on EMF from members of the public, planning for and
coordinating the release of Research Unit project reports
and materials, and planning and organizing both regular
stakeholder meetings and workshops on the Research
Unit projects.

Research Unit Updates

School Palicy Analysis: Work on the final product of
thisresearchisin process. The development team is cur-
rently completing work related to stakeholder comments
made on draft presentations of the decision tree and the
final report. Preliminary results of the research project
will be presented at the Bioelectromagnetics Society
(BEMS) meeting in June.

School Exposure Survey: The research component of
this project is complete. The draft final report has been
delivered to the PUC, the stakeholders, and the peer re-
viewers, and a final report will be prepared as soon as
the peer reviewers submit their comments. Asrequested
at the February Stakeholders Advisory Committee meet-
ing, an executive summary of this report has been pre-
pared and will be distributed before the end of June. Fi-
nal results of this project will be presented at the BEM S
meeting in June, and the final report will be made avail-
ableto stakeholders and the public when it is compl eted.

EPI Study of Spontaneous Abortion: All participants
in this research project have been selected, interviewed,
and had their exposure measured. They are being fol-
lowed throughout their pregnancies, thelast of which will
end in August 1999. Detailed data analysis will then be
done to determine study results. The expected comple-
tion date of this project is August 31, 2000. Work-in-
progress reports will be presented at the BEM S meeting
inJune.
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Power Grid and Land UsePolicy Analysis: Inresponse
to stakeholders' concerns, this project has been devel-
oped to a much greater level of detail than anticipated.
For example, both utility company and community repre-
sentatives requested extensive scrutiny of the estimates
of the costs associated with modifications of power lines.
In particular, opinions differed as to the additional costs
or savings associated with the number and the duration
of power outagesin areas served by overhead or under-
ground power lines. Neither side could easily obtain data
to support their positions, and several meetingswere held
towork out adatacollection strategy, which isnow being
implemented. The Program has also contracted with an
economist to review the cost justifications provided by
thepolicy analysts. Despite such developments, the project
isnow nearly completed. Preliminary resultswill be pre-
sented at the BEMS meeting in June, and drafts of the
decision tree model software and the accompanying nar-
rative will bedistributed for stakeholder comment there-
after.

StephanieL ondon Breast Cancer Add-On Study: This
study is complete and data files have been made avail-
able to the EMF Program. Initial analyses indicate that
harmonic content isnot significantly associated with mean
magnetic field strength. Other analyses will be carried
out asrequired to assist in therisk evaluation.

Task-based Occupational Exposure Assessment
Feasibility Study: Thefinal product of thisstudy, acom-
puterized questionnaire designed to estimate aworker’s
exposure from descriptions of the tasks performed on
thejob, isnow being validated on aset of subjectspartici-
pating in an epidemiological study in Colorado. Somere-
sults will be presented at the BEMS meeting in June,
however thefinal report may not be available by the end
of the summer, as had been estimated in the past.

Epidemiology Wor kshop: At thisworkshop, which took
placein January 1999, severa epidemiologists presented
papers on issues related to the possible health effects of
power-frequency EMF, followed by discussion on each
issue. The discussion periods were tape-recorded and
transcribed and are now being edited. Most of the papers
presented at this workshop have been revised and are
ready to be submitted for publication. Fifty percent of the
funds allocated for the workshop papers are being held
pending final receipt and publication of thematerial inthe
Bioelectromagnetics Journal. Some results from this
workshop will be presented at the BEM S meeting in June.



California Exposure Assessment: EMF staff are dis-
cussing with acontractor whether this project, which was
originally intended to summarize and generalize the ex-
posure data collected in California over the past several
years, is still required. It is possible that these data sets
are already consistent enough that no further data ma-
nipulation is necessary. Some special analyses of expo-
sure “episode”’ data will be carried out by Dan Bracken
under a contract with the program, however.

Risk Evaluation Guidelines: The first draft of these
Guidelines has been revised based on the suggestionsand
comments received from the Science Advisory Panel and
SAC. This new draft has been submitted to the Depart-
ment of Health Services (DHS) for approval, and then
will bereleased for public comment. Our timelinefor re-
lease is dependent on the DHS review. The process used
in the devel opment of the guidelines will be presented at
the BEM S meeting in June.

Risk Evaluation: This project cannot formally start un-

til the Risk Evaluation Guidelines have been approved.
However, preliminary work is in progress. Contractors
have been hired to assist EMF staff in assembling and
reviewing the evidence that must be evaluated. A draft
final report is expected next year. The final evaluation
expressing the official view of the Department of Health
Serviceswill bereleased at the end of afull DHSreview
of the draft final report. The duration of this review is
expected to be about 9 months, but is mostly outside the
control of this Program.

Palicy Integration: This project, whose purpose is to
make the technical products of the two policy analysis
projectsreadily usable by decision-makersand stakehol der
advocates, will begin oncethe policy analysiscontractors
have submitted their final reports and the stakeholders
remaining concerns have been identified. An important
stage is the integration into the computer models of the
best DHS estimates of EMF exposure in California and
the credibility of the health risk evidence. These estimates
will be determined in the DHS risk evaluation.
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